Table 3. Schedale of Deliverables and Activities
Columbia Falls Aluminum Company, Columbia Falls, Montana

The Respondents shall deliver documents and perform activities described 1n fhus RIVFS Work
Plan in accordance with the following schedule:
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Section 180.2

Motfication of Field Work for Each
Investigative Phase of Remedial Investigation

36 days prior to field work

Section 102

Notification of Completion of Field Activities
for Each Investigative Phase of Remedial
Investigation

30 days after completion of figld
activities

Section 1.2 X Cuarterly / Monthly progress reports for all 30 days after the close of the
RUFS Work guarter/month covered by the
PIOEress report
Section 8.2 Project Database Setup Mot later than 30 days after
Effective Date of Setflement
Agreement
Section 8.2 Project Database Updates On a quarterly basis by the 30th
day of the month following the end
of the quarier
Section 5.8 X Health and Safety Plan (HASP), including for 30 days afier Effective Date of
Phase | BAP Activitigs Settiement Agreement
Section 5.2.3 x Draft Phase | Sampling and Analysis Plan 30 days from completion of Pre-
{SAP} Addendum Intrusive aotivities
X Final Phase | Sampling and Analysis (8AP) 3¢ days from receipt of EPA’s
Addendum comments on Draft SAP
Addendum
Section 9.0 x Draft Phase-Specific BAPs with updated 90 days prior to anticipated start of
HASPs {excluding for Phase [ SAP) field work
X Final Phase Specific SAPs with updated 38 days from receipt of EPA’s
HASPs {excluding for Phase 1 SAP) comments on Diraft BAP
Section 9.0 X Draft Field Bampling and Data Evaluation Date specified in EP A-approved
Summary Report for sach investigative phase final SAP for each phase
of B1
X Final Field Sampling and Data Evaluation Prate specified in EP A-approved
Sumimary Repott for each investigative phase final SAP for sach phase
of Ri
Section 6.2 X Draft Sereening Lovel Ecological Risk &6 days from submittal of the
{SLERA} Assessment Sunmary Report Final Phase I Sampling and Data
Evaluation Summary Repott
A Final Screening Level Ecological Risk 30 days from receipt of EPAs

(SLERA}Y Assessment Summary Report

comments on Drafi SEERA Report
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Section 6.3 x Draft Baseling Risk Assessment Work Plan i) days from submittal of the
Final BLERA Report
X Final Baseline Risk Assessment Work Flan 30 days from receipt of EPA’s
comments on Praft Baseline Risk
Assessment Work Plan
Section 7.1 X Draft Candidate Technologios and Remedial 30 days from submittal of the Final
Alternatives Memorandum Phase [ Sampling and Data
Evaluation Summary Report
X Dratt Candidare Technologies and Remedial 38 days from receipt of EPA’s
Alternatives Memorandum comments on Praft Candidate
Technologies and Remedial
Alernatives Memorandum
Section 6.3 x raft Baseling Risk Assesament Miza1e
A Final Baseline Risk Assesament 7292019
Section 97 x Draft Bemedial Investigation Report 9272019
X Final Bemedial Investipation Repot 2242020
Section 7.2 X Draft Feasibility Study Work Plan {(FSWP) To he determined by the parties
following receipt of EPA’s
cormments on the Final Remedial
Investigation Report
X Final Feasibility Study Work Plan (FSWP) To be determined by the parties
following receipt of BEPA’s
comments on the Draft FSWP
Section 7.2 X Draft Treatability Studics Work Plan 94 days after EPA approval of
FEWP if the final FSWP specifies
that treatability studies are required
X Final Treatability Studies Work Plan 30 days following receipt of EPA’s
comrments on the Treatability
Stadies Work Plan
Section 7.2 X Draft Treatability Studies Technical Report Date specitfied in EPA-approved
Final Treatability Studies Work
Plan
X Final Treatability Studies Technical Report To be determined by the parties
following receipt of EPAs
commenis on the Draft
Treatability Studies Technical
Heport
Section 7.3 X Dradt Feasibility Study Repont 107122020
X Final Feazibility Btudy Report aiznun

Mote: Shaded cells mndicate major deliverables
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